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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
a. The purpose of this amendment is to incorporate the Clauses and Specifications to Rehabilitate the Large and 

Small Lock Guard Gates at Lake Washington Ship Canal, Seattle, Washington. 
 
b. The following clauses have been added by full text to Section I – Contract Clauses, of the Solicitation:  
         
Notification of Urgent Requirement  (52.200-4004) 
 
Bidders are advised that this project is of such urgency that award and Notice-to-Proceed will be given in the 
shortest time possible after bids are opened.  Therefore, bidders are advised that they should be prepared to return 
executed performance and payment bonds and evidence of insurance within 5 calendar days after receipt so as not to 
delay Notice-to-Proceed. 
          
52.228-16     PERFORMANCE AND PAYMENT BONDS--OTHER THAN CONSTRUCTION (JUL 2000) 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract or, for requirements contracts, the price payable for the 
estimated quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum quantity. 
Original contract price does not include the price of any options, except those options exercised at the time of 
contract award. 
 
(b) The Contractor shall furnish a performance bond (Standard Form 1418) for the protection of the Government in an 
amount equal to 100% percent of the original contract price and a payment bond (Standard Form 1416) in an amount 
equal to 100% percent of the original contract price. 
 
(c) The Contractor shall furnish all executed bonds, including any necessary reinsurance agreements, to the 
Contracting Officer, within five (5) days, but in any event, before starting work. 
 
(d) The Government may require additional performance and payment bond protection if the contract price is 
increased. The Government may secure the additional protection by directing the Contractor to increase the penal 
amount of the existing bonds or to obtain additional bonds. 
 
(e) The bonds shall be in the form of firm commitment, supported by corporate sureties whose names appear on the 
list contained in Treasury Department Circular 570, individual sureties, or by other acceptable security such as postal 
money order, certified check, cashier's check, irrevocable letter of credit, or, in accordance with Treasury Department 
regulations, certain bonds or notes of the United States. Treasury Circular 570 is published in the Federal Register, or 
may be obtained from the U.S. Department of Treasury, Financial Management Service, Surety Bond Branch, 401 14th 
Street, NW., 2nd Floor, West Wing, Washington, DC 20227. 
 
(End of clause) 
  
c. Replace Sections 00800, 01270, 01330, 01501, 01702, and the Table of Contents for Technical Specifications. 
 
d. Incorporate Section 01451, Contractor Performance Requirements, and Section 01703, Warranty. 
 
e. Bid opening date remains unchanged. 
 
f. Completing blocks 15A, 15B and 15C, on Standard Form (SF) 30, Amendment of Solicitation/Modification of 

Contract, and submitting with your bid on bid opening date require acknowledgement of this amendment. 
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g. There are no other changes as a result of this amendment. 
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 SECTION 00800 
 

SPECIAL CLAUSES 
 
 SC-1.  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
(FAR 52.211-10).   
 
SC-1.1  The Contractor shall be required to (a) commence work under this Contract within 10 
calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the 
work diligently, and (c) complete the entire work ready for use not later than 25 April 2003.  The 
time stated for completion shall include final cleanup of the premises.  The notice to proceed will 
be issued not later than 7 January 2003.  See Sections 01501, paragraphs 1.7, 
CONSTRUCTION SEQUENCING AND SCHEDULING and 1.8, ACCESS.  
 
 SC-2.  LIQUIDATED DAMAGES  
 
 (a)  If the Contractor fails to complete the work within the time specified in the Contract, or any 
extension, the Contractor shall pay to the Government as liquidated damages $1,162.00  for 
each day of delay until the work is completed or accepted. 
 
 (b)  If the Government terminates the Contractor's right to proceed, the resulting damages will 
continue to accrue until the work is completed.  These liquidated damages until are in addition to 
excess costs of repurchase under the Termination clause.   
 
 SC-3.  TIME EXTENSIONS (Sept 2000) (FAR 52.211-13):  Time extensions for contract 
changes will depend upon the extent, if any, by which the changes cause delay in the completion 
of the various elements of work.  The change order granting the time extension may provide that 
the Contract completion date will be extended only for those specific elements related to the 
changed work and that the remaining contract completion dates for all other portions of the work 
will not be altered.  The change order also may provide an equitable readjustment of liquidated 
damages under the new completion schedule. 
  
 SC-4.  VARIATIONS IN ESTIMATED QUANTITIES - SUBDIVIDED ITEMS (MAR 1995) 
(EFARS 52.211-5001):  This variation in estimated quantities clause is applicable only to Item 
No. 0001. 
 
 (a) Variation from the estimated quantity in the actual work performed under any second or 
subsequent sub-item or elimination of all work under such a second or subsequent sub-item will 
not be the basis for an adjustment in contract unit price. 
 
 (b) Where the actual quantity of work performed for Items No. 0001 is less than 85 % of the 
quantity of the first sub-item listed under such item, the Contractor will be paid at the contract 
unit price for that sub-item for the actual quantity of work performed and, in addition, an equitable 
adjustment shall be made in accordance with the clause FAR 52.211-18, Variation in Estimated 
Quantities. 
 
(c)  If the actual quantity of work performed under Items No. 0001 exceeds 115 percent or is less 
than 85 percent of the total estimated quantity of the sub-item under that item and/or if the 
quantity of the work performed under the second sub-item or any subsequent sub-item under 
Items No. 0001 exceeds 115 % or is less than 85 % of the estimated quantity of any such 
sub-item, and if such variation causes an increase or a decrease in the time required for 
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performance of this contract the contract completion time will be adjusted in accordance with the 
clause FAR 52.211-18, Variation in Estimated Quantities. 
 
 SC-5.  INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997) (FAR 
52.228-5) 
 
 (a)  The Contractor shall, at its own expense, provide and maintain during the entire 
performance period of this Contract at least the kinds and minimum amounts of insurance 
required in the Insurance Liability Schedule or elsewhere in the Contract. 
 
 (b)  Before commencing work under this Contract, the Contractor shall certify to the 
Contracting Officer in writing that the required insurance has been obtained.  The policies 
evidencing required insurance shall contain an endorsement to the effect that any cancellation or 
any material change adversely affecting the Government's interest shall not be effective: 
 
  (1)  for such period as the laws of the State in which this Contract is to be performed 
prescribe; or 
 
  (2)  until 30 days after the insurer or the Contractor gives written notice to the 
Contracting Officer, whichever period is longer. 
 
 (c)  The Contractor shall insert the substance of this clause, including this paragraph (c), in 
subcontracts under this Contract that require work on a Government installation and shall require 
subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in 
the Contract.  The Contractor shall maintain a copy of all subcontractors' proofs of required 
insurance, and shall make copies available to the Contracting Officer upon request. 
 
 SC-5.1  REQUIRED INSURANCE IN ACCORDANCE WITH FAR 28.307-2: 
 
  (1)  Workers' compensation and employer's liability.  Contractors are required to comply 
with applicable Federal and State workers' compensation and occupational disease statutes.  If 
occupational diseases are not compensable under those statutes, they shall be covered under 
the employer's liability section of the insurance policy, except when Contract operations are so 
commingled with a Contractor's commercial operation that it would not be practical to require 
this coverage.  Employer's liability coverage of at least $100,000 shall be required, except in 
states with exclusive or monopolistic funds that do not permit workers' compensation to be 
written by private carriers. 
 
  (2)  General Liability.  
 
     (a)  The Contracting Officer shall require bodily injury liability insurance coverage 
written on the comprehensive form of policy of at least $500,000 per occurrence. 
 
     (b)  Property damage liability insurance shall be required only in special 
circumstances as determined by the agency. 
 
  (3)  Automobile liability.  The Contracting Officer shall require automobile liability 
insurance written on the comprehensive form of policy.  The policy shall provide for bodily injury 
and property damage liability covering the operation of all automobiles used in connection with 
performing the Contract.  Policies covering automobiles operated in the United States shall 
provide coverage of at least $200,000 per person and $500,000 per occurrence for bodily injury 
and $20,000 per occurrence for property damage.  The amount of liability coverage on other 
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policies shall be commensurate with any legal requirements of the locality and sufficient to meet 
normal and customary claims. 
 
  (4)  Aircraft public and passenger liability.  When aircraft are used in connection with 
performing the Contract, the Contracting Officer shall require aircraft public and passenger 
liability insurance.  Coverage shall be at least $200,000 per person and $500,000 per occurrence 
for bodily injury, other than passenger liability, and $200,000 per occurrence for property 
damage.  Coverage for passenger liability bodily injury shall be at least $200,000 multiplied by the 
number of seats or passengers, whichever is greater. 
 
  (5)  Vessel liability.  When Contract performance involves use of vessels, the 
Contracting Officer shall require, as determined by the agency, vessel collision liability and 
protection and indemnity liability insurance. 
 
  (6)  Environmental Liability  If this contract includes the transport, treatment, storage, or 
disposal of hazardous material waste the following coverage is required. 
 
The Contractor shall ensure the transporter and disposal facility have liability insurance if effect 
for claims arising out of the death or bodily injury and property damage from hazardous 
material/waste transport, treatment, storage and disposal, including vehicle liability and legal 
defense costs in the amount of $1,000,000.00 as evidenced by a certificate of insurance for 
General, Automobile, and Environmental Liability Coverage.  Proof of this insurance shall be 
provided to the Contracting Officer. 
 
 SC-6.  CONTINUING CONTRACTS (EFARS 52.232-5001) (MAR 1995): 
 
 (a)  This is a continuing contract, as authorized by Section 10 of the River and Harbor Act of 
September 22, 1922 (33 U.S. Code 621).  The payment of some portion of the contract price is 
dependent upon reservations of funds from future appropriations, and from future contribution to 
the project having one or more non-federal project sponsors.  The responsibilities of the 
Government are limited by this clause notwithstanding any contrary provision of the “Payments 
to Contractor” clause or any other clause of this contract. 
 
 (b)  The sum of $500,000 has been reserved for this contract and is available for payments to 
the Contractor during the current fiscal year.  It is expected that Congress will make 
appropriations for future fiscal years from which additional funds together with funds provided by 
one or more non-federal project sponsors will be reserved for this contract.. 
 
 (c)  Failure to make payments in excess of the amount currently reserved, or that may be 
reserved from time to time, shall not entitle the Contractor to a price adjustment under the terms 
of this contract, except as specifically provided in paragraphs (f) and (i) below.  No such failure 
shall constitute a breach of this contract, except that this provision shall not bar a breach-of-
contract action if an amount finally determined to be due as a termination allowance remains 
unpaid for one year due solely to a failure to reserve sufficient additional funds therefore. 
 
 (d)  The Government may at any time reserve additional funds for payments under the 
contract if there are funds available for such purpose.  The Contracting Officer will promptly 
notify the Contractor of any additional funds reserved for the contract by issuing an 
administrative modification to the contract. 
 
 (e)  If earnings will be such that funds reserved for the contract will be exhausted before the 
end of any fiscal year, the contractor shall give written notice to the Contracting Officer of the 
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estimated date of exhaustion and the amount of additional funds which will be needed to meet 
payments due, or to become due, under the contract during that fiscal year.  This notice shall be 
given not less than 45 nor more than 60 days prior to the estimated date of exhaustion. 
 
 (f)  No payments will be made after exhaustion of funds except to the extent that additional 
funds are reserved for the contract.  The Contractor shall be entitled to simple interest on any 
payment that the contracting officer determines was actually earned under the terms of the 
contract and would have been made except for exhaustion of funds.  Interest shall be computed 
from the time such payment would otherwise have been made until actually or constructively 
made, and shall be at the rate established by the Secretary of the Treasury pursuant to Public 
Law 92-41, 85 STAT 97, as in effect on the first day of the delay in such payment. 
 
 (g)  Any suspension, delay, or interruption of work arising from exhaustion or anticipated 
exhaustion of funds shall not constitute a breach of this contract and shall not entitle the 
contractor to any price adjustment under the "Suspension of Work" clause or in any other 
manner under this contract. 
 
 (h)  An equitable adjustment in performance time shall be made for any increase in the time 
required for performance of any part of the work arising from exhaustion of funds or the 
reasonable anticipation of exhaustion of funds. 
 
 (i)  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an 
exhaustion of funds, the Government has failed to reserve sufficient additional funds to cover 
payments otherwise due, the contractor, by written notice delivered to the Contracting Officer at 
any time before such additional funds are reserved, may elect to treat his right to proceed with 
the work as having been terminated.  Such a termination shall be considered a termination for 
the convenience of the Government. 
 
 (j)  If at any time it becomes apparent that the funds reserved for any fiscal year are in excess 
of the funds required to meet all payments due or to become due the contractor because of work 
performed and to be performed under the contract during the fiscal year, the Government 
reserves the right, after notice to the contractor, to reduce said reservation by the amount of 
such excess. 
 
 SC-7.  PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) (FAR 52.236-1):  
The Contractor shall perform on the site, and with its own organization, work equivalent to at 
least fifteen percent (15%) of the total amount of work to be performed under the Contract.  The 
percentage may be reduced by a supplemental agreement to this Contract if, during performing 
the work, the Contractor requests a reduction and the Contracting Officer determines that the 
reduction would be to the advantage of the Government. 
 
 SC-8.  PHYSICAL DATA (APR 1984) (FAR 52.236-4):  Data and information furnished or 
referred to below is for the Contractor's information.  The Government will not be responsible for 
any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
 (a)  Weather Conditions:  Each bidder shall be satisfied before submitting his bid as to the 
hazards likely to arise from weather conditions.  Complete weather records and reports may be 
obtained from any National Weather Service Office. 
 
 (b)  Transportation Facilities:  Each bidder, before submitting his bid, shall make an 
investigation of the conditions of existing public and private roads and of clearances, restrictions, 
bridge load limits, and other limitations affecting transportation and ingress and egress at the 
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jobsite.  The unavailability of transportation facilities or limitations thereon shall not become a 
basis for claims for damages or extension of time for completion of the work. 
 
 SC-9 THROUGH SC-12 DELETED. 
  
    SC-13.  IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY (APR 1984) (FAR 
52.245-3):  The Government will furnish to the Contractor the property identified in the schedule 
to be incorporated or installed into the work or used in performing the contract.  The listed 
property will be furnished to the Contractor at the place designated by the Contracting Officer.  
The Contractor is required to accept delivery, pay any demurrage or detention charges, and 
unload and transport the property to the jobsite at its own expense.  When the property is 
delivered, the Contractor shall verify its quantity and condition and acknowledge receipt in writing 
to the Contracting Officer.  The Contractor shall also report in writing to the Contracting Officer 
within 24 hours of delivery any damage to or shortage of the property as received.  All such 
property shall be installed or incorporated into the work at the expense of the Contractor, unless 
otherwise indicated in this contract.  Point of Contact for Government Furnished Property is John 
Post, phone (206) 789-2622, ext. 201.   
 
  (b)  For purposes of calculating the amount of Washington State Use Tax to be 
included in his bid; the Contractor shall use an estimated value of $1,819,000 for Government-
furnished Contractor-installed (GF/CI) equipment/property.  Ultimately the actual cost of 
equipment furnished will be used to adjust the final contract amount by modification to reflect the 
user tax excluding Contractor markups, actually paid by the Contractor for GF/CI equipment 
schedule. 
 

SCHEDULE 

    QUANTITY         ITEM DESCRIPTION VALUE (TOTAL) 

          4 New Guard Gates Per drawings $1,396,000 

  See Drawings Castings See Reference 
Drawings R-21 
through R-26  

$   423,000 

 
    SC-14.  DELETED EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE 
(MAR 1995)-(EFARS 52.231-5000)                                                   
                                                                                                                                                           
 (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of 
Proposals and FAR Part 49.   
                   
 (b) Allowable cost for marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual 
cost data for each piece of equipment or groups of similar serial and series for which the 
Government can determine both ownership and operating costs from the contractor's 
accounting records.  When both ownership and operating costs cannot be determined for any 
piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of 
EP 1110-1-8, Construction Equipment Ownership and Operating Expense Schedule, Region VIII.  
Working conditions shall be  considered to be average for determining equipment rates using the 
schedule unless specified otherwise by the contracting officer.  For equipment not included in 
the schedule, rates for comparable pieces of equipment may be used or a rate may be 
developed using the formula provided in the schedule.  For forward pricing, the schedule in effect 
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at the time of negotiations shall apply.  For retroactive pricing, the schedule in effect at the time 
the work was performed shall apply. 
 
 (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and 
FAR 31.205-36.  Rates for equipment rented from an organization under common control, lease-
purchase arrangements, and sale-leaseback arrangements, will be determined using the 
schedule, except that actual rates will be used for equipment leased from an organization under 
common control that has an established practice of leasing the same or similar equipment to 
unaffiliated lessees. 
 
 (d) When actual equipment costs are proposed and the total amount of the pricing action 
exceeds the small purchase threshold, the contracting officer shall request the contractor to 
submit either certified cost or pricing data, or partial/limited data, as appropriate.  The data shall 
be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.    
                                                                        
 (e) Copies of EP1110-1-8 :Construction Equipment Ownership and Operating Expense 
Schedule” Volumes 1 through 12 are available in Portable Document Format (PDF) and can be 
viewed or downloaded at http://www.usace.army.mil/inet/usace-docs/eng-pamplets/cecw.htm. A 
CD-ROM containing (Volumes 1-12) is available through either the Superintendent of 
Documents or Government bookstores.  For additional information telephone 202-512-2250, or 
access on the Internet at http://www.access.gpo.gov/su_docs. 
 
 SC-15 THROUGH SC-17.  DELETED 
 
 SC-18.  CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)(DOD FAR SUPP 
252.236-7001) 
 
 (a) The Government will provide to the Contractor, without charge, one set of contract 
drawings and specifications, except publications incorporated into the technical provisions by 
reference, in electronic or paper media as chosen by the Contracting Officer.    
   
 (b) The Contractor shall-- 
 
  (1) Check all drawings furnished immediately upon receipt; 
 
  (2) Compare all drawings and verify the figures before laying out the work; 
 
  (3) Promptly notify the Contracting Officer of any discrepancies;     
 
  (4) Be responsible for any errors which might have been avoided by complying with this 

paragraph (b); and  
 
  (5) Reproduce and print contract drawings and specifications as needed. 
 
 (c) In general— 
 
  (1) Large scale drawings shall govern small scale drawings; and  
 
  (2) The Contractor shall follow figures marked on drawings in preference to scale 

measurements. 
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  (d) Omissions from the drawings or specifications or the misdescription of details of work 
which are manifestly necessary to carry out the intent of the drawings and specifications, or that 
are customarily performed, shall not relieve the Contractor from performing such omitted or 
misdescribed details of the work.  The Contractor shall perform such details as if fully and 
correctly set forth and described in the drawings and specifications. 
 

  (e) The work shall conform to the specifications and the contract drawings identified in the 
index of drawings attached at the end of the Special Clauses.  
  
    SC-19  THROUGH SC-23.  DELETED  
 



02038/ll 
Renovate Small Lock Guard Gates, LWSC 

DACW67-03-B-0002 00800-8           R0001
  

INDEX OF DRAWINGS 

 
FILE 
NUMBER 

SHEET 
NUMBER 

PLATE 
NUMBER 

TITLE REVISION 
NUMBER 

DATE 

   Renovate Small Lock Guard  
Gates, Hiram M. Chittenden Locks,             
Lake Washington Ship Canal, 
Seattle, Washington 

  

   GENERAL   

C-2-4-309 1 G-1 Title Sheet, Area and Vicinity Maps  01NOV’02 

 2 G-2 Drawing Index, Abbreviations and 
Legend 

 01NOV’02 

 3 G-3 Location Map  01NOV’02 

   STRUCTURAL   

 4 S-1 Appurtenant Parts Schedules, 
Structural Notes and Typical Details 

 01NOV’02 

 5 S-2 Upstream and Downstream Sill 
Plans 

 01NOV’02 

 6 S-3 Upstream and Downstream Sills, 
Sections and Details 

 01NOV’02 

 7 S-4 Downstream Slots Demolition and 
Upstream North Guidewall Repair 
Details    

 01NOV’02 

 
 REFERENCE DRAWINGS 
 
Reference drawings provided show conditions at time of construction.  These drawings are 
furnished for information only and the Government does not warrant that conditions will be 
exactly as shown.  Minor deviations can be anticipated and shall not be the basis for a claim for 
extra compensation. 
 
 
DRAWING 
FILE NO. 

REF.DWG 
NUMBER 

TITLE REVISION 
SYMBOL 

DATE 

  Lake Washington Canal - Gates for 30 Ft. Locks 

 R1 Details of Anchorage  20DEC31 

 R2 Details and Assembly of Pintle & Castings  20DEC31 

  Lake Washington Canal - 30' x 150' Lock  

 R3 Foot Walk  13AUG02 

  Lake Washington Canal  
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DRAWING 
FILE NO. 

REF.DWG 
NUMBER 

TITLE REVISION 
SYMBOL 

DATE 

 R4 Gates for 30 & 80 Ft. Locks, Details of Sill 
on Masonry 

 12JUL26 

 R5 Small Lock Wall Section  12FEB 

 R6 River Wall Below Small Lock  20DEC31 

 R7 Miter Wall, Culvert & Gate Recesses for 
Small Lock 

 13MAR 

 R8 River Wall at Middle Lock Gate  13AUG25 

 R9 Small Lock River Wall of Lower Gates  20DEC31 

 R10 Small Lock River Wall of Upper Gates  13AUG26 

  Concrete Lift Dam  

  Land and River Walls of Large Lock   

 R11 Elevation 125 to 130 Plan  1913 

 R12 Section Showing Lower Guard Gates  1913 

  Construct Small Lock Guard Gate 
Appurtenances 

  

C-2-4-308 R13 Gate Anchorage Components Plans 
Sections and Detail 

 02APR15 

C-2-4-308 R14 Quoin Post Reaction Castings Plans and 
Sections 

 02APR15 

C-2-4-308 R15 Reaction Bearing Castings Plans and 
Sections 

 02APR15 

C-2-4-308 R16 Miter Post Reaction Castings and Miter 
Bearing Bars Plans and Sections 

 02APR15 

C-2-4-308 R17 Pintle Assembly Components Plans and 
Section 

  

  Puget Sound Naval Shipyard Upstream 
Guard Gates 

  

 R18 General Notes and List Materials I  01NOV23 

 R19 Elevations I  01NOV23 

 R20 Elevations II  01NOV23 

 R21 Sections and Details I  01N0V23 

 R22 Sections and Details II  01N0V23 

 R23 List of Materials II  01N0V23 

  Puget Sound Naval Shipyard 
Downstream Guard Gates 

  

 R24 General Notes and List Materials I  02JAN14 
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DRAWING 
FILE NO. 

REF.DWG 
NUMBER 

TITLE REVISION 
SYMBOL 

DATE 

 R25 Elevations I  02JAN14 

 R26 Elevations II  02JAN14 

 R27 Sections and Details I  02JAN14 

 R28 Elevations and Details  02JAN14 

 R29 List of Materials II  02JAN14 

  Puger Sound Naval Shipyard 
Downstream Closure Bulkheads 

  

 R30 Closure Bulkheads Fabrication and 
Modification 

 01NOV2 

 R31 Closure Bulkheads, Plan and Elevations  01NOV2 

 R32 Closure Bulkheads, Sections and Details  01NOV2 

 R33 Closure Bulkheads and Details  01NOV2 

  Lake Washington Canal   

 R34 Small Lock Gates Pintel and Busning  01JUL44 

 R35 Small Lock Eyebar  03MAR98 

 
 STANDARD DETAILS BOUND IN THE SPECIFICATIONS 
 
DRAWING 
NUMBER 

SHEET 
NUMBER 

 
           TITLE 

DATE 

    
SECTION 01501 - PROJECT FACILITIES AND TEMPORARY CONTROLS 

 1, 2, & 3 Civil Works Project Identification Sign REV 07APR88 

       1 Hard Hat Sign 10SEP90 

 
 

END OF SECTION 
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TABLE OF CONTENTS 
 

 TECHNICAL SPECIFICATIONS 
 
Section 
  No.       Section Title 
 
 DIVISION 1 - GENERAL REQUIREMENTS 
 
01001 Supplementary Requirements 
01005 Site Specific Supplementary Requirements 
01035 Modification Procedures 
01061 Environmental Protection 
01270 Measurement and Payment 
01330 Submittal Proceedures 
01451 Contractor Performance Requirements 
01501 Project Facilities and Temporary Controls 
01702 As Built Records and Drawings 
01703 Warranty 
 
 
 DIVISION 2 - SITEWORK 
 
02220 Demolition 
 
 DIVISION 3 - CONCRETE 
 
03101 Formwork for Concrete 
03200 Concrete Reinforcement  
03301 Cast-in-Place Structural Concrete (Hatch Frame Openings) 
03305 Concrete Repair 
 

DIVISION 4 (Not Applicable) 
 
 DIVISION 5 - METALS 
 
05055 Metalwork Fabrication, Machine Work and Miscellaneous  
  Provisions 
05502 Miscellaneous Metals, Standard Articles, Shop Fabricated Items 
05902 Gate Removal, Inspection, Assembly, Testing and Erection 
 

DIVISION 6 - WOOD AND PLASTICS 
 

06100  Timber Construction 
 
 DIVISIONS 7 THROUGH 16 (Not Applicable) 
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SECTION 01270 
 

MEASUREMENT AND PAYMENT 
 
PART 1  GENERAL 
 
1.1  GENERAL 
 

The contract price for each item shall constitute full compensation for furnishing all plant, labor, 
materials, appurtenances, and incidentals and performing all operations necessary to construct 
and complete the items in accordance with these specifications and the applicable drawings, 
including surveying performed by the Contractor.  Payment for each item shall be considered as 
full compensation, notwithstanding that minor features may not be mentioned herein.  Work paid 
for under one item will not be paid for under any other item.  No separate payment will be made 
for the work, services, or operations required by the Contractor, as specified in DIVISION 1, 
GENERAL REQUIREMENTS, to complete the project in accordance with these specifications; 
all costs thereof shall be considered as incidental to the work.  
 

1.2  MEASUREMENT 
 

1.2.1  Weld wire shall be measured in pounds.  Measurement of the amount of weld wire used 
shall be the weight of the welding rod used minus the weight of the stubs/scraps left over.  
 

1.3  PAYMENT 
 

1.3.1  ITEM 0001  
 

Payment will be made at the contract unit prices for Item No. 0001, In-Lock Welding of 
Foundation Casting and Face of Reaction Girder, payment of which shall constitute full 
compensation for Item No. 0001, complete.  
 

1.3.2  ITEM 0002  
 

Payment will be made at the contract lump sum price for Item No. 0002, Lock Wall Concrete 
Repair, payment of which shall constitute full compensation for Item No. 0002, complete.  
 

1.3.3  ITEM 0003  
 

Payment will be made at the contract lump sum price for Item No. 0003, Downstream Slot 
Concrete Removal, payment of which shall constitute full compensation for Item No. 0003, 
complete.  
 

1.3.4  ITEM 0004  
 

Payment will be made at the contract lump sum price for Item No. 0004, Install and Seal 
Stoplogs at Upstream Location, payment of which shall constitute full compensation for Item No. 
0004, complete.  
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1.3.5  ITEM 0005  
 

Payment will be made at the contract lump sum price for Item No. 0005, Remove 4 Existing  
Hatches and Install 4 Lockable Hatch Covers, payment of which shall constitute full 
compensation for Item No. 0005, complete.  
 

1.3.6  ITEM 0006  
 

Payment will be made at the contract lump sum price for Item No. 0006, Install and Seal 
Upstream Guard Gates, payment of which shall constitute full compensation for Item No. 0006, 
complete.  
 

1.3.7  ITEM 0007  
 

Payment will be made at the contract lump sum price for Item No. 0007, Install and Seal 
Stoplogs at Downstream Location, payment of which shall constitute full compensation for Item 
No. 0007, complete.  
 

1.3.8  ITEM 0008  
 

Payment will be made at the contract lump sum price for Item No. 0008, Removal and Disposal  
of Existing Downstream Guard Gates, payment of which shall constitute full compensation for 
Item No. 0008, complete.  
 

1.3.9   ITEM 0009  
 

Payment will be made at the contract lump sum price for Item No. 0009, Install and Seal 
Downstream Guard Gates, payment of which shall constitute full compensation for Item No. 
0009, complete.  
 

1.4  PROGRESS PAYMENT INVOICE 
 

Requests for payment shall be submitted in accordance with Federal Acquisition Regulations 
(FAR) Subpart 32.9, entitled "PROMPT PAYMENT", and Paragraphs 52.232-5 and 52.232-27, 
entitled "Payments Under Fixed-Price Construction Contracts", and "Prompt Payment for 
Construction Contracts", respectively.  In addition each request shall be submitted in the number 
of copies and to the designated billing office as shown in the Contract. 
 

1.4.1  When submitting payment requests, the Contractor shall complete Blocks 1 through 12 of 
the "PROGRESS PAYMENT INVOICE" Form as directed by the Contracting Officer.  (A sample 
form is attached at the end of this Technical Specification Section.)  The completed form shall 
then become the cover document to which all other support data shall be attached. 
 

1.4.2  One additional copy of the entire request for payment, to include the "PROGRESS 
PAYMENT INVOICE" cover document, shall be forwarded to a separate address as designated 
by the Contracting Officer. 
 

1.4.3  The Contractor shall submit with each pay request, a list of subcontractors that have 
worked during that pay period.  The listing shall be broken down into weeks, identifying each 
subcontractor that has worked during a particular week, and indicate the total number of 
employees that have worked on site for each subcontractor for each week.  The prime 
Contractor shall also indicate the total number of employees for its on site staff for each week. 
PARTS 2 and 3  NOT USED 
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PROGRESS PAYMENT INVOICE 
See Federal Acquisition Regulations (FAR) 32.900, 52.232-5, & 52.232-27 

 
  1.  PROJECT AND LOCATION 
 
 
 

  2.  DATE 
 
 
 

 3.  CONTRACTOR NAME AND ADDRESS 
      (Must be the same as in the Contract) 
 
 
 
 

  4.  CONTRACT NO. 
 
_________________________________ 
  5.  INVOICE NO. 
 
 

  6.  DESCRIPTION OF WORK 
 
 
 
 
 
 

  7.  PERIOD OF PERFORMANCE 
 
       From: 
 
       To: 
 
 

  8.  DISCOUNT TERMS 
 
  9.  OFFICIAL TO WHOM PAYMENT 
       IS TO BE FORWARDED 
       Name: 
       Title: 
       Phone:   (   )     -     

  10.  OFFICIAL TO BE NOTIFIED  
        OF DEFECTIVE INVOICE 
         Name: 
         Title: 
          Phone   (   )     - 

11.  CERTIFICATION:  I hereby certify, to the best of my knowledge and belief, that 
    (1)  The amounts requested are only for the performance in accordance with the specifications, terms, and  
    conditions of this contract; 
    (2)  Payments to subcontractors and suppliers have been made from previous payments received under 
    the contract, and timely payments will be made from the proceeds of the payment covered by this certification, 
    in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code; 
   and 
    (3)  This request for progress payment does not include any amounts which the prime contractor intends to 
    withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 
subcontract. 
 
________________________________   ________________________________________  __________  
             (Signature)                                                          (Title)                                                  (Date) 
 
  12.   OTHER INFORMATION OR DOCUMENTATION 
         required by Contract.  Provide two (2) copies of each  
        (check and attach if applicable): 
 
        _____ Updated Progress Chart/Schedule 
        _____ Progress Narrative 
        _____ Certified Payrolls (submitted weekly) 
        _____ Safety Exposure Report 
        _____ Updated Submittal \register 
        _____ Progress Photos 
        _____ Subcontractor/Employee Listings 
 
 
 
 
 

(FOR GOVERNMENT USE ONLY) 
 
   Retainage:     _____%       Amt.:     $____________ 
 
   Withholdings:   $ _________________ 
 
   Reason:  
__________________________________ 
__________________________________________ 
 
   Following items are current: 
       As-Builts               _____ Yes   _____ No 
       O & M Manuals    _____ Yes   _____ No 
       1354 Data               _____ Yes   _____ No 
       Submittal Register   _____ Yes   _____No 

END OF SECTION 
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SECTION 01330 

SUBMITTAL PROCEDURES 

PART 1   GENERAL 

1.1  CONTROL AND SCHEDULING OF SUBMITTALS 

1.1.1  Submittal Coordination Meeting 

Before any submittals are sent to the Contracting Officer (CO), the Contractor shall meet with 
the CO and develop an approved preliminary submittal register, ENG Form 4288.  The 
contractor shall provide a suitable electronic copy for import to the RMS system prior to the 
submittal coordination meeting.  During the meeting all required items will be identified and 
grouped into three categories: 

?? Government Approved (G) 

Government approval is required for extensions of design, critical materials, 
variations/deviations, an "or equal" decision, equipment whose compatibility with the entire 
system must be checked, architectural items such as Color Charts/Patterns/Textures, and other 
items as designated by the CO.  Within the terms of the Contract Clause entitled "Specifications 
and Drawings for Construction," these submittals will be acted on as "shop drawings." 

For Information Only (FIO) 

Submittals not requiring Government approval, but require submission, will be for information 
only.  These are items such as Installation Procedures, Certificates of compliance, Samples, 
Qualifications, etc.  Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," these submittals will not be acted on as "shop drawings." 

For Contractor Only (KIO) 

Those items that can be visually inspected by the Contractor’s Quality Control Representative 
(CQC) on site or are provided to the Government other than with an ENG Form 4025:  The 
items that fall into this category shall be included on the register and shall not be submitted to 
the COR.  For these items, the contractor shall maintain a separate method of tracking and 
make them available at the appropriate preparatory inspection(s). 

1.1.2  Final Submittal Register 

The final submittal register shall be coordinated with the progress schedule and submitted 
within 40 20 days of Notice to Proceed.  In preparing the final document, adequate time 
(minimum of 30 days) shall be allowed for review and approval, and possible resubmittal of 
each item on the register. 
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1.1.3  Submittal Register Updates 

The Contractor's quality control representative shall review the listing at least every 30 days and 
take appropriate action to maintain an effective system.  Copies of updated or corrected listings 
shall be submitted to the CO at least every 30 days in the quantity specified. 

1.2  SUBMITTAL TYPES 

Throughout these specifications submittals may be identified with the prefix "SD" (submittal 
data) followed by a number (category, i.e., data, drawings, reports, etc.).  This is for 
bookkeeping and record sorting in the system: 

SD-01 Prework Submittals 
 

Certificates of insurance. 
Surety bonds. 
List of proposed subcontractors. 
List of proposed products. 
Progress Schedule. 
Submittal register. 
Schedule of values. 
Health and safety plan. 
Work plan. 
Quality control plan. 
Environmental protection plan. 

 
SD-02 Shop Drawings 

 
Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work. 
 
Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project. 
 
Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated. 

 
SD-03 Product Data 
 

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and 
other characteristics of materials or equipment for some portion of the 
work. 
 
Samples of warranty language when the contract requires extended 
product warranties. 
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SD-04 Samples 
 

Physical examples of materials, equipment or workmanship that 
illustrate functional and aesthetic characteristics of a material or 
product and establish standards by which the work can be judged. 
 
Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project. 
 
Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged. Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work. 

 
SD-05 Design Data 

 
Calculations, mix designs, analyses or other data pertaining to a part 
of work. 

 
SD-06 Test Reports 

 
Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements. (Testing must have been within three years of date of 
contract award for the project.) 
 
Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site. 
 
Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation. 
 
Investigation reports 
 
Daily checklists 
 
Final acceptance test and operational test procedure 

 
SD-07 Certificates 

 
Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements. Must be dated after award of project 
contract and clearly name the project. 
 
Document required of Contractor, or of a supplier, installer or 
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subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications. 
Confined space entry permits. 

 
SD-08 Manufacturer's Instructions 

 
Preprinted material describing installation of a product, system or 
material, including special notices and Material Safety Data sheets 
concerning impedances, hazards and safety precautions. 

 
SD-09 Manufacturer's Field Reports 

 
Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions. 
 
Factory test reports. 

 
SD-10 Operation and Maintenance Data 

 
Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel. This data is needed 
by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item. 

 
SD-11 Closeout Submittals 

 
Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism. 

 

1.3  APPROVED SUBMITTALS 

The approval of submittals by the CO shall not be construed as a complete check, but will 
indicate only that the general method of work, materials, detailing and other information are 
satisfactory.  Approval will not relieve the Contractor of the responsibility for any error which 
may exist.  The Contractor, under the CQC requirements of this contract, is responsible for the 
dimensions and design of adequate connections, details, and satisfactory completion of all 
work.  After submittals have been approved by the COR, no resubmittal for the purpose of 
substituting materials or equipment will be given consideration. 

1.4  DISAPPROVED SUBMITTALS 

The Contractor shall make all corrections required by the CO and promptly furnish a corrected 
submittal in the format and number of copies specified for the initial submittal.  If the Contractor 
considers any correction indicated on the submittals to constitute a change to the contract, 
written notice, as required under the Contract Clause entitled "Changes," shall be given to the 
CO. 
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1.5  PAYMENT 

Separate payment will not be made for submittals, and all costs associated therein shall be 
included in the applicable unit prices or lump sum prices contained in the schedule.  Payment 
will not be made for any material or equipment which does not comply with contract 
requirements. 

PART 2  PRODUCTS (Not Applicable) 

PART 3  EXECUTION  

3.1  GENERAL 

Prior to submittal, all items shall be checked and approved by the Contractor's CQC and each 
item of the submittal shall be stamped, signed, and dated.  Each respective transmittal form 
(ENG Form 4025) shall be signed and dated by the CQC certifying that the accompanying 
submittal complies with the contract requirements.  This procedure applies to all submittals.  
Submittals shall include items such as: Contractor's, manufacturer's, or fabricator's drawings; 
descriptive literature including, but not limited to, catalog cuts, diagrams; operating charts or 
curves; test reports; test cylinders; samples; O&M manuals including parts lists; certifications; 
warranties and other such required items.  Units of weights and measures used on all 
submittals shall be the same as the contract drawings.  Each submittal shall be complete and in 
sufficient detail to allow ready determination of compliance with contract requirements.  
Government-approval submittals shall be scheduled and made prior to the acquisition of the 
material or equipment covered thereby.  The COR may request submittals in addition to those 
listed when deemed necessary to adequately describe the work covered in the respective 
sections.  The Contractor shall maintain a complete and up-to-date file of all submittals/items on 
site for use by both the Contractor and the Government.  

3.2  SUBMITTAL REGISTER (ENG Form 4288) 

An electronic copy of the submittal register - ENG Form 4288 – for Divisions 1 through 16 in a 
format compatible for import into RMS shall be provided by the Contractor (electronic ENG 
Form 4288 template available from the Contracting Officer) and a hard copy shall be further 
developed by the Contractor prior to the submittal coordination meeting and list each item of 
equipment and material for which submittals are required in the Technical Specifications.  (See 
paragraph SUBMITTALS at the beginning of each specification section.  A blank ENG Form 
4288 is attached at the end of this specification section.) The Contractor shall approve all items 
listed on the submittal register.  During the submittal coordination meeting, a preliminary 
submittal register will be created by annotating this Form 4288.  When the final submittal 
register is submitted for approval, the Contractor shall complete the column entitled “Item No.” 
and all data under “Contractor Schedule Dates” and return five completed copies to the COR 
for approval.  The Contractor shall review the list to ensure its completeness and may expand 
general category listings to show individual entries for each item. The numbers in column “Item 
No.” are to be assigned sequentially starting with "1" for each specification section.  DO NOT 
preassign transmittal numbers when preparing the submittal register.  When a conflict exists 
between the submittal register and a submittal requirement in the technical sections, other than 
those submittals referenced in Paragraph 3.9: Field Test Reports, the approved submittal 
register shall govern.  The preliminary, and then the final approved submittal register, will 
become the scheduling documents and will be updated monthly and used to control submittals 
throughout the life of the contract.  Names and titles of individuals authorized by the Contractor 
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to approve shop drawings shall be submitted to COR with the final 4288 form.  Supplier or 
subcontractors certifications are not acceptable as meeting this requirement. 

3.3  SCHEDULING 

Submittals covering component items forming a system, or items that are interrelated, shall be 
coordinated and submitted concurrently.  Certifications shall be submitted together with other 
pertinent information and/or drawings.  Additional processing time beyond 30 days, or number 
of copies, may be shown by the COR on the submittal register attached in the “Remarks” 
column, or may be added by the COR during the coordination meeting.  No delays damages or 
time extensions will be allowed for time lost due to the Contractor not properly scheduling and 
providing submittals. 

3.4  TRANSMITTAL FORM (ENG Form 4025) 

Transmittal Form 4025 (sample at end of this section) shall be used for submitting both 
Government-approval and information-only submittals in accordance with the instructions on the 
reverse side of the form.  Transmittal numbers shall be assigned sequentially.  Electronic 
generated 4025 forms shall be printed on carbonless paper and be a reasonable facsimile of 
the original 4025.  If electronic forms are not used, the original 4025 forms shall be used (do not 
photo copy) and will be furnished by the CO.  These forms shall be filled in completely prior to 
submittal.  Special care shall be exercised to ensure proper listing of the specification 
paragraph and/or sheet number of the contract drawings pertinent to the data submitted for 
each item..  Each submittal item shall be listed separately on the form, naming subcontractor, 
supplier, or manufacturer, applicable specification paragraph number(s), drawing/sheet 
number, pay item number, and any other information needed to identify the item, define its use, 
and locate it in the work.  One or more 4025 forms may be used per specification section, 
however, DO NOT include more than one specification section per transmittal. 

3.5  CROSS-REFERENCE (ENG FORM 4288/ENG FORM 4025) 

To provide a cross-reference between the approved submittal register and transmittal forms, 
the Contractor shall record the "transmittal numbers" assigned when submitting items in column 
“Transmittal No.” of the ENG FORM 4288.  The item numbers in column “Item No.” of submittal 
register shall correspond to the item numbers on ENG Form 4025. 

3.6  SUBMITTAL PROCEDURE  

3.6.1  General 

Shop drawings with 4025 forms shall be submitted in the number of copies specified in 
subparagraphs "Government Approved Submittals" and "Information Only Submittals," or as 
indicated on the submittal register in the “Remarks” column.  Submit a complete collated 
“reviewers copy” with one 4025 form and attachments (not originals).  The remaining copies (4 
for Government-approval, 2 for information-only) of 4025 forms and attachments shall not be 
collated.  This would not apply to a series of drawings. 

3.6.2  Approval of Submittals by the Contractor 

Before submittal to the CO, the Contractor shall review and correct shop drawings prepared by 
subcontractors, suppliers, and itself, for completeness and compliance with plans and 
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specifications.  The Contractor shall not use red markings for correcting material to be 
submitted.  Red markings are reserved for CO’s use.  Approval by the Contractor shall be 
indicated on each shop drawing by an approval stamp containing information as shown in this 
section.  Submittals not conforming to the requirements of this section will be returned to the 
Contractor for correction and resubmittal. 

3.6.3  Variations 

For submittals which include proposed variations requested by the Contractor, column “h” of 
ENG Form 4025 shall be checked and the submittal shall be classified as G, and submitted 
accordingly.  The Contractor shall set forth in writing the justification for any variations and 
annotate such variations on the transmittal form in the REMARKS block.  Variations are not 
approved unless there is an advantage to the Government.  The Government reserves the right 
to rescind inadvertent approval of submittals containing unnoted variations. 

3.6.4  Drawings 

Each drawing shall be not more than 28 inches high by 40 inches wide, with a title block in 
lower right hand corner and a 3 by 4 inch clear area adjacent.  The title block shall contain the 
subcontractor's or fabricator's name, contract number, description of item(s), bid item number, 
and a revision block.  Provide a blank margin of 3/4 inch at bottom, 2 inches at left, and 1/2 inch 
at top and right.  Where drawings are submitted for assemblies of more than one piece of 
equipment or systems of components dependent on each other for compatible characteristics, 
complete information shall be submitted on all such related components at the same time.  The 
Contractor shall ensure that information is complete and that sequence of drawing submittal is 
such that all information is available for reviewing each drawing.  Drawings for all items and 
equipment, of special manufacture or fabrication, shall consist of complete assembly and detail 
drawings.  All revisions after initial submittal shall be shown by number, date, and subject in 
revision block. 

3.6.4.1  Submittals Containing Drawings Larger than 11 inch by 17 inch. 

For Government-approval submittals containing drawings larger than 11 inch by 17 inch, one 
reproducible and one blue line copy will be required to be submitted with five copies of the ENG 
Form 4025.  The marked-up reproducible (and/or any review comments contained on the page-
size comment sheet(s) at the Government's option) will be returned to the Contractor upon 
review.  The Contractor shall provide three copies of blue line drawings (generated from the 
reviewed reproducible) to the Government within 10 days of Contractor's receipt of the reviewed 
reproducible.  The Contractor shall not incorporate approved work into the project until the 
Government has received the three blue line copies.  The Contractor shall use the marked-up 
reproducible to make any additional copies as needed.  For information-only submittals, one 
reproducible and two blue line copies shall be submitted with the appropriate number of copies 
of ENG Form 4025. 

3.6.5  Printed Material 

All requirements for shop drawings shall apply to catalog cuts, illustrations, printed 
specifications, or other data submitted, except that the 3 inch by 4 inch clear area adjacent to 
the title block is not mandatory.  Inapplicable portions shall be marked out and applicable items 
such as model numbers, sizes, and accessories shall be indicated by arrow or highlighted. 
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3.7  SAMPLES REQUIRING LABORATORY ANALYSIS 

See Section 01451CONTRACTOR QUALITY CONTROL for procedures and address for 
samples requiring Government testing. 

3.8  SAMPLES REQUIRING VISUAL INSPECTION 

Samples requiring only physical inspection for appearance and suitability shall be coordinated 
with the on-site Government quality assurance representative (QAR). 

3.9  FIELD TEST REPORTS 

Routine tests such as soil density, concrete deliveries, repetitive pressure testing shall be 
delivered to the QAR with the daily Quality Control reports.  See SECTION: 01451 
CONTRACTOR QUALITY CONTROL. 

3.10  CONTROL OF SUBMITTALS 

The Contractor shall carefully control his procurement operations to ensure that each individual 
submittal is made on or before the Contractor scheduled submittal date shown on the approved 
"Submittal Register." 

3.11  GOVERNMENT APPROVED SUBMITTALS (G) 

The Contractor shall submit 5 copies of G submittals with 5 corresponding 4025 forms.  Upon 
completion of G submittal review, copies as specified below will be marked with an action code, 
dated, and returned to the Contractor.  See “Drawings” above for special instructions if 
drawings larger than size A3 (11 inch by 17 inch) are used. 

3.11.1 Processing of G Submittals 

Submittals will be reviewed and processed as follows: 

 a.  Approved as Submitted (Action Code "A"):  Shop drawings which can be approved 
without correction will be stamped "Approved" and two copies will be returned to the Contractor.  
No resubmittal required. 

 b.  Approved Except as Noted (Action Code "B"):  Shop drawings which have only minor 
discrepancies will be annotated in red to indicate necessary corrections.  Marked material will 
be stamped "Approved Except as Noted" and two copies returned to the Contractor for 
correction.  No resubmittal required. 

 c.  Approved Except as Noted (Action Code "C"):  Shop drawings which are incomplete or 
require more than minor corrections will be annotated in red to indicate necessary corrections.  
Marked material will be stamped "Approved Except as Noted - Resubmission Required" and 
two copies returned to the Contractor for correction.  Resubmittal of only those items needing 
correction required. 

 d.  Disapproved (Action Code "E"):  Shop drawings which are fundamentally in error, cover 
wrong equipment, or require extensive corrections, will be returned to the Contractor stamped 
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"Disapproved."  An explanation will be furnished on the submitted material or on ENG Form 
4025 indicating reason for disapproval.  Complete resubmittal required. 

 e.  Resubmittal will not be required for shop drawings stamped "A" or "B" unless 
subsequent changes are made by Contractor or a contract modification.  For shop drawings 
stamped "C" or "E," Contractor shall make corrections required, note any changes by dating the 
revisions to correspond with the change request date, and promptly resubmit the corrected 
material.  Resubmittals shall be associated with the “parent” by use of sequential alpha 
characters (for example, resubmittal of transmittal 8 will be 8A, 8B, etc).  Government costs 
incurred after the first resubmittal may be charged to the Contractor. 

3.12  INFORMATION ONLY SUBMITTALS 

The Contractor shall submit three copies of data and four copies of ENG Form 4025.  
Information-only submittals will not be returned.  Government approval is not required on 
information-only submittals.  These submittals will be used for information purposes.  The 
Government  reserves the right to require the Contractor to resubmit any item found not to 
comply with the Contract.  This does not relieve the Contractor from the obligation to furnish 
material conforming to the plans and specifications and will not prevent the COR from requiring 
removal and replacement if nonconforming material is incorporated in the work.  This does not 
relieve the Contractor of the requirement to furnish samples for testing by the Government 
laboratory or check testing by the Government in those instances where the technical 
specifications so prescribe. 

3.12.1 Processing of Information-Only Submittals 

Information-only submittals shall be submitted prior to delivery of the material or equipment to 
the job site.  ENG Form 4025 shall be marked with the words "contractor approved - information 
copy only" in the REMARKS block of the form.  Submittals will be monitored and spot checks 
made.  When such checks indicate noncompliance, the Contractor will be notified by the same 
method used for Government-approval submittals.  Resubmittal of nonconforming information-
only submittals shall be reclassified Government-approval and shall be in five copies. 

 3.13  CONTRACTOR APPROVAL STAMP 

The stamp used by the Contractor on the submittal data to certify that the submittal meets 
contract requirements shall be similar to the following: 
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  CONTRACTORS REVIEW STAMP 

  MAXIMUM SIZE: 

  3 INCHES BY 3 INCHES 

 

  CONTRACTOR:  
___________________________________________ 

  CONTRACT NUMBER  
___________________________________________ 

  TRANSMITTAL NUMBER  ___________________ 

  ITEM NUMBER  ____________________________ 

  SPECIFICATION SECTION  __________________ 

  PARAGRAPH NUMBER  _____________________ 

  ________ APPROVED AS SUBMITTED 

  ________ APPROVED WITH CORRECTIONS AS    
 NOTED 

 

  SIGNATURE:  ______________________________ 

  TITLE:  ____________________________________   
 DATE  _____________________________________ 
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This Section added in it’s entirety by R0001.  
 

SECTION 01451 
 

CONTRACTOR PERFORMANCE REQUIREMENTS 
 

 
PART 1   GENERAL 
 
1.1   REFERENCES 

 
The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 

 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

 
ASTM D 3740 (2001) Minimum Requirements for Agencies Engaged in 

the Testing and/or Inspection of Soil and Rock as Used 
in Engineering Design and Construction 

 
ASTM E 329 (2000b) Agencies Engaged in the Testing and/or 

Inspection of Materials Used in Construction 
 
1.2   PAYMENT 
 

Separate payment will not be made for providing and maintaining an effective Quality Control 
program, and all costs associated therewith shall be included in the applicable unit prices or 
lump-sum prices contained in the Bidding Schedule. 
 

PART 2   PRODUCTS (NOT APPLICABLE) 
 
PART 3   EXECUTION 
 
3.1   GENERAL REQUIREMENTS 
 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract Clause (Section E) titled "Inspection of 
Services."  The quality control system shall consist of plans, procedures, and organization 
necessary to produce an end product which complies with the contract requirements.  The 
system shall cover all operations, both onsite and offsite, and shall be keyed to the proposed 
work sequence.  The site project superintendent will be held responsible for the quality of work 
on the job and is subject to removal by the Contracting Officer for non-compliance with quality 
requirements specified in the contract. The site project superintendent in this context shall be 
the highest level manager responsible for overall work activities at the site, including quality 
and production. The site project superintendent shall maintain a physical presence at the site 
at all times, except as otherwise acceptable to the Contracting Officer, and shall be 
responsible for all work and work related activities at the site.  
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3.2   QUALITY CONTROL PLAN 
 
3.2.1   General 
 

The Contractor shall furnish for review by the Government, not later than 10 days after receipt 
of notice to proceed, the Contractor Quality Control (CQC) Plan proposed to implement the 
requirements of the Contract Clause titled "Inspection of Services."  The plan shall identify 
personnel, procedures, control, instructions, test, records, and forms to be used.  Work will be 
permitted to begin only after acceptance of the CQC Plan.   

 
3.2.2   Content of the CQC Plan 
 

The CQC Plan shall include, as a minimum, the following to cover all operations, both onsite 
and offsite, including work by subcontractors, fabricators, suppliers, and purchasing agents: 

 
a. A description of the quality control organization, including a chart showing lines of 

authority and acknowledgment that the CQC staff shall implement the three phase 
control system for all aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project manager.  If the project manager 
and project superintendent is the same person, the CQC System Manager shall 
report to someone higher in the Contractor’s organization than the project manager.   

 
b. The name, qualifications (in resume format), duties, responsibilities, and authorities 

of each person assigned a CQC function. 
 

c. A copy of the letter to the CQC System Manager signed by an authorized official of 
the firm which describes the responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, including authority 
to stop work which is not in compliance with the contract.  The CQC System 
Manager shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities.  Copies of these 
letters shall also be furnished to the Government. 

 
d. Procedures for scheduling, reviewing, certifying, and managing submittals, including 

those of subcontractors, offsite fabricators, suppliers, and purchasing agents.  
These procedures shall be in accordance with Section 01330 SUBMITTAL 
PROCEDURES. 

 
e. Control, verification, and acceptance testing procedures for each specific test to 

include the test name, specification paragraph requiring test, feature of work to be 
tested, test frequency, and person responsible for each test. Laboratory facilities will 
be validated by the Corps of Engineers Material Testing Center and approved by the 
Contracting Officer. 

 
f. Procedures for tracking preparatory, initial, and follow-up control phases and 

control, verification, and acceptance tests including documentation. 
 

g. Procedures for tracking deficiencies from identification through acceptable 
corrective action.  These procedures shall establish verification that identified 
deficiencies have been corrected. 



02038/ll 
Renovate Small Lock Guard Gates, LWSC 

DACW67-03-B-0002 01451-3 R0001 

 
h. Reporting procedures, including proposed reporting formats. 

 
i. A list of the definable features of work.  A definable feature of work is a task which is 

separate and distinct from other tasks, has separate control requirements, and may 
be identified by different trades or disciplines, or it may be work by the same trade in 
a different environment.  Although each section of the specifications may generally 
be considered as a definable feature of work, there are frequently more than one 
definable features under a particular section.  This list will be agreed upon during the 
coordination meeting. 

 
3.2.3   Acceptance of Plan 
 

Acceptance of the Contractor's plan is required prior to the start of work.  Acceptance is 
conditional and will be predicated on satisfactory performance during the work.  The 
Government reserves the right to require the Contractor to make changes in his CQC Plan 
and operations including removal of personnel, as necessary, to obtain the quality specified. 

 
3.2.4   Notification of Changes 
 

After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in writing 
of any proposed change.  Proposed changes are subject to acceptance by the Contracting 
Officer. 

 
3.3   COORDINATION MEETING 
 

After the Prework Conference, before start of work, and prior to acceptance by the 
Government of the CQC Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control system.  The CQC 
Plan shall be submitted for review a minimum of 5 calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control activities, testing, 
administration of the system for both onsite and offsite work, and the interrelationship of 
Contractor's Management and control with the Government's Quality Assurance.  Minutes of 
the meeting shall be prepared by the Government and signed by both the Contractor and the 
Contracting Officer.  The minutes shall become a part of the contract file.  There may be 
occasions when subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures which may 
require corrective action by the Contractor. 

 
3.4   QUALITY CONTROL ORGANIZATION 
 
3.4.1   Personnel Requirements 
 

The requirements for the CQC organization are a CQC System Manager and sufficient 
number of additional qualified personnel to ensure safety and contract compliance.  The 
Safety and Health manager shall receive direction and authority from the CQC System 
manager and shall serve as a member of the CQC staff. Personnel identified in technical 
provisions as requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The Contractor shall provide a 
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CQC organization which shall be at the site at all times during progress of the work and with 
complete authority to take any action necessary to ensure compliance with the contract.  All 
CQC staff members shall be subject to acceptance by the Contracting Officer. The 
Contractor shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization. Complete records of 
all letters, material submittals, shop drawings submittals, schedules and all other project 
documentation shall be promptly furnished to the CQC organization by the Contractor. The 
CQC organization shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.  

 
3.4.2   CQC System Manager 
 

The Contractor shall identify as CQC System Manager an individual within the onsite work 
organization who shall be responsible for overall management of CQC and have the authority 
to act in all CQC matters for the Contractor.  The CQC System Manager shall be a graduate 
engineer, graduate architect, or a graduate of construction management, with a minimum of 5 
years construction/service experience on work similar to this contract or a 
Construction/service person with a minimum of 10 years in related work. This CQC System 
Manager shall be on the site at all times during the work and shall be employed by the prime 
Contractor.  The CQC System Manager shall be assigned as System Manager but may have 
duties as project superintendent in addition to quality control.  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the designated CQC 
System Manager. 

 
3.4.3   CQC Personnel 

 
In addition to CQC personnel specified elsewhere in the contract, the Contractor shall provide 
as part of the CQC organization specialized personnel to assist the CQC System Manager for 
the following area: mechanical.  These individuals may be employees of the prime or 
subcontractor; be responsible to the CQC System Manager; be physically present at the work 
site during work on their areas of responsibility; have the necessary education and/or 
experience in accordance with the experience matrix listed herein.  These individuals may 
perform other duties but must be allowed sufficient time to perform their assigned quality 
control duties as described in the Quality Control Plan. 

 
Experience Matrix 

Area Qualifications 

Mechanical Graduate Mechanical Engineer with 2 years experience or 
person with 5 years related experience 

 



02038/ll 
Renovate Small Lock Guard Gates, LWSC 

DACW67-03-B-0002 01451-5 R0001 

3.5   SUBMITTALS AND DELIVERABLES 
 

Submittals, if needed, shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that all submittals 
are in compliance with the contract requirements.  All Contractor forms for submitting test 
results are subject to Contracting Officer approval.  

 
3.6   CONTROL 
 

Contractor Quality Control is the means by which the Contractor ensures that the work, to 
include that of subcontractors and suppliers, complies with the requirements of the contract.  
At least three phases of control shall be conducted by the CQC System Manager for each 
definable feature of work as follows: 

 
3.6.1   Preparatory Phase 
 

This phase shall be performed prior to beginning work on each definable feature of work, after 
all required plans/documents/materials are approved/accepted, and after copies are at the 
work site.  This phase shall include: 

 
a. A review of each paragraph of applicable specifications, reference codes, and 

standards. A copy of those sections of referenced codes and standards applicable 
to that portion of the work to be accomplished in the field shall be made available by 
the Contractor at the preparatory inspection. These copies shall be maintained in 
the field and available for use by Government personnel until final acceptance of the 
work. 

 
b. A review of the contract drawings. 

 
c. A check to assure that all materials and/or equipment have been tested, submitted, 

and approved. 
 

d. Review of provisions that have been made to provide required control inspection 
and testing. 

 
e. Examination of the work area to assure that all required preliminary work has been 

completed and is in compliance with the contract. 
 

f. A physical examination of required materials, equipment, and sample work to 
assure that they are on hand, conform to approved shop drawings or submitted 
data, and are properly stored. 

 
g. A review of the appropriate activity hazard analysis to assure safety requirements 

are met. 
 

h. Discussion of procedures for controlling quality of the work including repetitive 
deficiencies.  Document tolerances and workmanship standards for that feature of 
work. 
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i. A check to ensure that the portion of the plan for the work to be performed has been 
accepted by the Contracting Officer. 

 
j. Discussion of the initial control phase. 

 
k. The Government shall be notified at least 48 hours in advance of beginning the 

preparatory control phase.  This phase shall include a meeting conducted by the 
CQC System Manager and attended by the superintendent, other CQC personnel 
(as applicable), and the foreman responsible for the definable feature.  The results 
of the preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC report.  The 
Contractor shall instruct applicable workers as to the acceptable level of 
workmanship required in order to meet contract specifications. 

 
3.6.2   Initial Phase 
 

This phase shall be accomplished at the beginning of a definable feature of work.  The 
following shall be accomplished: 

 
a. A check of work to ensure that it is in full compliance with contract requirements.  

Review minutes of the preparatory meeting. 
 

b. Verify adequacy of controls to ensure full contract compliance.  Verify required 
control inspection and testing. 

 
c. Establish level of workmanship and verify that it meets minimum acceptable 

workmanship standards.  Compare with required sample panels as appropriate. 
 

d. Resolve all differences. 
 

e. Check safety to include compliance with and upgrading of the safety plan and 
activity hazard analysis.  Review the activity analysis with each worker. 

 
f. The Government shall be notified at least 24 hours in advance of beginning the initial 

phase.  Separate minutes of this phase shall be prepared by the CQC System 
Manager and attached to the daily CQC report.  Exact location of initial phase shall 
be indicated for future reference and comparison with follow-up phases. 

 
g. The initial phase should be repeated for each new crew to work onsite, or any time 

acceptable specified quality standards are not being met. 
 
3.6.3   Follow-up Phase 
 

Daily checks shall be performed to assure control activities, including control testing, are 
providing continued compliance with contract requirements, until completion of the particular 
feature of work.  The checks shall be made a matter of record in the CQC documentation.  
Final follow-up checks shall be conducted and all deficiencies corrected prior to the start of 
additional features of work which may be affected by the deficient work.  The Contractor shall 
not build upon nor conceal non-conforming work. 

 



02038/ll 
Renovate Small Lock Guard Gates, LWSC 

DACW67-03-B-0002 01451-7 R0001 

3.6.4   Additional Preparatory and Initial Phases 
 

Additional preparatory and initial phases shall be conducted on the same definable features of 
work if the quality of on-going work is unacceptable, if there are changes in the applicable 
CQC staff, onsite production supervision or work crew, if work on a definable feature is 
resumed after a substantial period of inactivity, or if other problems develop. 

 
3.7   COMPLETION INSPECTION 
 
3.7.1   Punch-Out Inspection 
 

Near the completion of all work or any increment thereof established by a completion time 
stated in the Special Clause entitled "Commencement, Prosecution, and Completion of 
Work," or stated elsewhere in the specifications, the CQC System Manager shall conduct an 
inspection of the work and develop a punch list of items which do not conform to the approved 
drawings and specifications.  Such a list of deficiencies shall be included in the CQC 
documentation, as required by paragraph DOCUMENTATION below, and shall include the 
estimated date by which the deficiencies will be corrected.  The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies have been corrected.  
Once this is accomplished, the Contractor shall notify the Government that the facility is ready 
for the Government Pre-Final inspection. 

 
3.7.2   Pre-Final Inspection 
 

The Government will perform this inspection to verify that the facility is complete and ready to 
be occupied.  A Government Pre-Final Punch List may be developed as a result of this 
inspection.  The Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government so that a Final inspection with the 
customer can be scheduled.  Any items noted on the Pre-Final inspection shall be corrected in 
a timely manner.  These inspections and any deficiency corrections required by this paragraph 
shall be accomplished within the time slated for completion of the entire work or any particular 
increment thereof if the project is divided into increments by separate completion dates. 

 
3.7.3   Final Acceptance Inspection 
 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other 
primary management person, and the Contracting Officer's Representative shall be in 
attendance at this inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major commands may also be 
in attendance.  The final acceptance inspection will be formally scheduled by the Contracting 
Officer based upon results of the Pre-Final inspection.  Notice shall be given to the Contracting 
Officer at least 14 days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the Contractor as being 
unacceptable, along with all remaining work performed under the contract, will be complete 
and acceptable by the date scheduled for the final acceptance inspection.  Failure of the 
Contractor to have all contract work acceptably complete for this inspection will be cause for 
the Contracting Officer to bill the Contractor for the Government's additional inspection cost in 
accordance with the contract clause titled "Inspection of Services". 

 
3.8   DOCUMENTATION 
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The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a 
minimum, the following information: 

 
a. Contractor/subcontractor and their area of responsibility. 

 
b. Operating plant/equipment with hours worked, idle, or down for repair. 

 
c. Work performed each day, giving location, description, and by whom.  When 

Network Analysis (NAS) is used, identify each phase of work performed each day by 
NAS activity number. 

 
d. Test and/or control activities performed with results and references to 

specifications/drawings requirements.  The control phase should be identified 
(Preparatory, Initial, Follow-up).  List deficiencies noted along with corrective action. 

 
e. Quantity of materials received at the site with statement as to acceptability, storage, 

and reference to specifications/drawings requirements. 
 

f. Submittals reviewed, with contract reference, by whom, and action taken. 
 

g. Off-site surveillance activities, including actions taken. 
 

h. Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 

 
i. Instructions given/received and conflicts in plans and/or specifications. 

 
j. Contractor's verification statement. 

 
These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered.  These 
records shall cover both conforming and deficient features and shall include a statement that 
equipment and materials incorporated in the work and workmanship comply with the contract.  
The original and one copy of these records in report form shall be furnished to the Government 
daily within 24 hours after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, one report shall be 
prepared and submitted for every 7 days of no work and on the last day of a no work period.  
All calendar days shall be accounted for throughout the life of the contract.  The first report 
following a day of no work shall be for that day only.  Reports shall be signed and dated by the 
CQC System Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality control personnel. 

 
3.9   SAMPLE FORMS 

 
Sample forms are attached at the end of this specification section. 

 
3.10   NOTIFICATION OF NONCOMPLIANCE 
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The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements.  The Contractor shall take immediate corrective action after receipt of 
such notice.  Such notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or refuses to comply promptly, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to such stop orders shall be 
made the subject of claim for extension of time or for excess costs or damages by the 
Contractor. 
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(sample of typical Contractor's Daily Report)  
DAILY QUALITY CONTROL REPORT 

 
Contract Number: ______________________  Date: __________  Rpt. No.____________ 
 
Contract Title: ______________________________  Location: ____________________ 
 
Weather:  Clear __   P. Cloudy __  Cloudy __  Rainfall __ (__% of workday) 
 
Temperature during workday:   High ____ degrees F.  Low ___ degrees F. 
 
1.  WORK PERFORMED BY CONTRACTOR/SUBCONTRACTOR(S): 
Contractor Name               No. of Workers   Crafts/Hours                         Work performed 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

______________________________________________________________________________

__________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

2. EQUIPMENT DATA: 
Type, Size, Etc.                             Owned/Rented              Hours Used            Hours Standby 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 
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3.  QUALITY CONTROL INSPECTIONS AND RESULTS: (Include a description of preparatory, 
initial, and/or follow up inspections or meetings; check of subcontractors work and materials 
delivered to the site compared to submittals and/or specifications; comments on the proper 
storage of materials; include comments on corrective actions to be taken): 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
4.  QUALITY CONTROL TESTING AND RESULTS (comment on tests and attach test reports): 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
5.  DAILY SAFETY INSPECTIONS (Include comments on new hazards to be added to the 
Hazard Analysis and corrective action of any safety issues): 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
6.  REMARKS (Include conversations with or instructions from the Government representatives; 
delays of any kind that are impacting the job; conflicts in the contract documents; comments on 
change orders; environmental considerations; etc.): 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
CONTRACTOR'S VERIFICATION: The above report is complete and correct.  All material, 
equipment used, and work performed during this reporting period are in compliance with the 
contract documents except as noted above. 
 
                                      ___________________________________ 
                                       CONTRACTOR QC REPRESENTATIVE 
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(Sample of Typical Contractor's Test Report) 
 

TEST REPORT 
 

STRUCTURE OR BUILDING ______________ 
 

CONTRACT NO. ______________ 
 
DESCRIPTION OF ITEM, SYSTEM, OR PART OF SYSTEM TESTED: 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
 
DESCRIPTION OF TEST:  ______________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
NAME AND TITLE OF PERSON IN CHARGE OF PERFORMING TESTS FOR THE 
CONTRACTOR: 

 
NAME__________________________ 

 
TITLE__________________________ 

 
SIGNATURE______________________ 

 
I HEREBY CERTIFY THAT THE ABOVE DESCRIBED ITEM, SYSTEM, OR PART OF SYSTEM 
HAS BEEN TESTED AS INDICATED ABOVE AND FOUND TO BE ENTIRELY SATISFACTORY 
AS REQUIRED IN THE CONTRACT SPECIFICATIONS. 
 
                                         SIGNATURE OF CONTRACTOR 
                                   QUALITY CONTROL INSPECTOR______________________ 
 
                                                                                   DATE______________________ 
 
REMARKS 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
 

 
END OF SECTION  
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SECTION 01501 
 

PROJECT FACILITIES AND TEMPORARY CONTROLS 
  
 
PART 1  GENERAL 
 
1.1  AVAILABILITY OF UTILITY SERVICES 
 
1.1.1  Water 
 
The Government will make available to Contractor, from existing outlets and supplies, 
reasonable amounts of potable water without charge for work done at the site.  Contractor shall 
reasonably conserve potable water furnished.  Contractor, at its own expense, shall install and 
maintain necessary temporary connections and distribution lines and shall remove the 
connections and lines prior to final acceptance of work. 
 
1.1.2  Electricity 
 
Electric power will be made available by the Government, without charge, to the Contractor for 
performing work at the site.  The Contractor shall carefully conserve electricity furnished.  The 
Contractor, at its own expense and in a workmanlike manner satisfactory to the Contracting 
Officer, shall extend the existing electrical distribution system for temporary electrical service to 
the worksite, shall install and maintain necessary temporary connections, and shall remove the 
same prior to final acceptance of the work.  Extension of up to 100 amperes, 240 volts, shall be 
from space in existing distribution panel in the basement of operating house 4.   Extensions of up 
to 15 amperes, 120 volts, may be from existing receptacle circuits in the large lock service gate 
machinery pits. 
 
1.2  SANITARY PROVISIONS 
 
Contractor shall provide sanitary accommodations for the use of employees as may be 
necessary and shall maintain accommodations approved by the Contracting Officer and shall 
comply with the requirements and regulations of the State Health Department, County 
Sanitarian, or other authorities having jurisdiction. 
 
1.3  TEMPORARY ELECTRIC WIRING 
 
1.3.1  Temporary Power and Lighting 
 
The Contractor shall provide power facilities in accordance with the safety requirements of the 
National Electrical Code NFPA No. 70 and the SAFETY AND HEALTH REQUIREMENTS 
MANUAL EM 385-1-1.  The Contractor, or its delegated subcontractor, shall enforce the safety 
requirements of electrical extensions for the work of subcontractors.  Work shall be 
accomplished by journeyman electricians. 
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1.3.2  Equipment 
 
In addition to the requirements of  SAFETY AND HEALTH REQUIREMENTS MANUAL, 
EM 385-1-1, temporary wiring conductors installed for operation of tools and equipment shall be 
either Type TW or THW contained in metal raceways, or shall be hard usage or extra hard 
usage multiconductor cord.  Temporary wiring shall be secured above the ground or floor in a 
workmanlike manner and shall not present an obstacle to persons or equipment.  Open wiring 
may only be used outside of buildings, and then only in accordance with the provisions of the 
National Electrical Code. 
 
1.3.3  Submittals 
 
Submit detailed drawings of temporary power connections.  Drawings shall include, but not be 
limited to, main disconnect, grounding, service drops, service entrance conductors, feeders, 
GFCI'S, and all site trailer connections. 
 
1.4  FIRE PROTECTION 
 
During the work period, the Contractor shall  provide fire extinguishers in accordance with the 
safety requirements of the SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1.  
The Contractor shall remove the fire extinguishers at the completion of work. 
 
1.5  STAGING AREA 
 
Contractor will be provided adequate open staging area as directed by the Contracting Officer.  
Area is unsecured, and Contractor shall make provisions for its own security. 
 
Contractor shall be responsible for keeping staging area, and office area clean. All loose debris 
and material subject to being moved by prevailing winds in the area shall be picked up or 
secured at all times. 
 
If the area is not maintained in a safe and clean condition as defined above the Contracting 
Officer may have the area cleaned by others with the costs being deducted from the contractor's 
payment. 
 
1.6  HOUSEKEEPING AND CLEANUP 
 
Pursuant to the requirements of Clause CLEANING UP and Clause ACCIDENT PREVENTION, 
of the CONTRACT CLAUSES, the Contractor shall assign sufficient personnel to insure 
compliance.  The Contractor shall submit a detailed written plan for implementation of this 
requirement.  The plan will be presented as part of the post award safety plan and will provide for 
keeping the total work site, structures, and accessways free of debris and obstructions at all 
times.  Work will not be allowed in those areas that, in the opinion of the Contracting Officer, 
have unsatisfactory cleanup and housekeeping at the end of the preceding day's normal work 
shift.  At least once each day all areas shall be checked by the Quality Control person of the 
Contractor and the findings recorded on the Quality Control Daily Report.  In addition, the Quality 
Control person shall take immediate action to ensure compliance with this requirement.  
Housekeeping and cleanup shall be assigned by the Contractor to specific personnel. The 
name(s) of the personnel shall be available at the project site. 
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1.7  CONSTRUCTION SEQUENCING AND SCHEDULING 
 
1.7.1  Small Lock Closure and Dewatering Schedule 
 
The Contracting Officer will give notice to the Contractor 30 days in advance of initial lock 
closure and 60 days in advance of all other closures and/or dewaterings of the small locks in 
accordance with the following schedule.  Closure dates shown below shall be considered exact 
dates subject to conditions existing at time of award and any changes to the schedule will be 
furnished by the Contracting Officer.  Under no circumstances will the small locks be closed 
between the dates of 25 April and Labor Day, nor during the period of large lock closure (17 days 
from mid  November to early December). 
 
1.7.1.1  Small Lock Closure:  Government will close the small locks to boat traffic from 17 
February 2003 through 25 April 2003.  All work, except concrete demolision, shall be completed 
during this period.  The first two days, 17 and 18 February 2003, is reserved for the Contractor to 
install and seal five closure bulkheads in the upstream slots.  The third day is reserved for the 
Government to dewater between the upstream closure bulkheads and the downstream guard 
gate.  The Contractor shall then perform all work on the upstream guard gates.  The Contractor 
shall adjust the fit of the guard gates as needed.  The Government will dewater the chamber as 
needed to test the gate fit.  Following completion of all work at the upstream gate location, the 
contractor shall remove the five closure bulkheads.  The Contractor shall then place and seal ten 
closure bulkheads in the downstream slots.  The Government will require one day to dewater the 
locks once the bulkheads are sealed.  The contractor may then use the remainder of the closure 
to complete all work at the downstream location.  The Contractor shall adjust the fit of the guard 
gates as needed.  The Government will dewater the chamber as needed to test the gate fit.  
Following completion of the downstream work and placement of the downstream guard gates 
into service, the contractor shall return all ten stoplogs to their storage locations as directed by 
the Contracting Officer’s Representative.  Five stoplogs are stored near the upstream slot, five 
are stored in the Government facility on the north shore. 
 
1.7.2  Large Lock Outages 
 
Except for the annual shutdown and dewatering of the large lock for maintenance by Lake 
Washington Ship Canal project personnel, no outage of the large lock for longer than 8 
consecutive hours shall be permitted outside of the contiguous period 15 November to 15 
January.  The annual shutdown and dewatering usually takes place during the 14 consecutive 
days prior to the first Saturday following Thanksgiving.  Any on-site activities that require the large 
lock to be dewatered shall be scheduled and shall be completed during the annual shutdown.  
The Contractor will be permitted to request in writing, and subject to Contracting Officer 
approval, the following types and durations of large lock outages: 
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OUTAGE NOTICE REQUIRED RESTRICTIONS 
No longer than 2 hours, to raise 
or lower water level, to winch a 
gate open or closed, or to 
access over water either wall of 
the large lock, and then to 
restore the lock to service 

48 hours Not more frequent than 2 
per week, and not during 
the annual shutdown and 
dewatering 

   
No longer than 8 hours 14 days Not more frequent than 1 

per month 
 

No longer than 12 hours 104 days Not outside the period 15 
November to 15 January 

 
An outage shall be defined as any period of time that the large lock is out of service.  No 
combination of outages longer than 8 hours shall be more frequent than 1 per month. 
 
1.7.3  IN-WATER DEMOLITION 
 
In-water concrete removal shall be done only during the period 16 July 2002 through 15 February 
2003. 
 
1.7.4  OTHER WORK DURING THIS CONTRACT 
 
The Puget Sound Naval Shipyard (PSNS) will remove and dispose of the upstream small lock 
guard gates either prior to or during the course of this contract (one day max.).   
 
1.7.5  GATE REMOVAL 
 
The upstream gates shall be removed first (work to be done by PSNS).  The downstream gates 
shall be removed without the lock chamber being dewatered. 
 
1.8   ACCESS 
 
1.8.1  General 
 
No access to the Hiram M. Chittenden Locks, Lake Washington Ship Canal, for any on-site 
activities shall be permitted or shall occur prior to 1 November for any work period.  No access to 
the Hiram M. Chittenden Locks for any on-site construction activities shall be permitted or shall 
occur after the completion dates established in these specifications.  On or after 1 November 
and before any established completion date, access for work activities will be provided as 
follows. 
 
1.8.1.1  Overland access to the north (land) wall of the large lock shall be restricted to the route 
west of the boathouse as designated on the drawings. 
 
1.8.1.2  Over water access to the north (land) wall and to the south (river) wall of the large lock 
will be permitted subject to the requirements of paragraph Large Lock Outages, above.  No over 
water access will be permitted outside the navigational boundaries for the large lock.  Maximum 
vessel size and draft shall be restricted to 250 feet and 30 feet, respectively.  Moorage for a 
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maximum of 1 (one) vessel will be made available to the Contractor, but only for the duration of 
Contractor’s on-site construction activities, on the north side of the east guide pier and/or at the 
maintenance pier as designated on the drawings. 
 
1.8.1.3  Contractor’s vehicles, materials, and equipment on both the north (land) and south 
(river) walls of the large lock shall be restricted to the maximum load condition of a uniform live 
load of 100 psf. 
 
1.9  PROJECT SIGN 
 
Contractor shall furnish and install one project identification sign and one safety performance 
sign in accordance with conditions hereinafter specified and layout shown on drawings attached 
at end of this section, except Corps communication mark will be Government furnished.  Corps 
communication mark shall be secured with galvanized screws.  All lettering shall be block type, 
upper case.  Letters shall be painted black on white background using exterior-type paint.  Sign 
shall be maintained in excellent condition throughout life of job.  Project signs shall be located as 
directed.  Upon completion of project, signs shall be removed and shall remain the property of 
Contractor except Corps communication mark will remain property of the Government. 
 
1.10  ELEVATED WORK AREAS 
 
Workers in elevated work areas in excess of 6 feet above an adjoining surface require special 
safety attention.  In addition to the provisions of SAFETY AND HEALTH REQUIREMENTS 
MANUAL, EM 385-1-1, September 1996, the following safety measures are required to be 
submitted to the Contracting Officer's Representative.  Prior to commencement of work in 
elevated work areas, the Contractor shall submit drawings depicting all provisions of his positive 
fall protection system including, but not limited to, all details of guardrails.  If safety belts and 
harnesses are used, the positive fall protection plan will address fall restraint versus fall arrest.  
Body belts will ONLY be used for fall restraint, they will not be used for fall arrest. 
 
1.11  PLANNING MEETINGS 
 
For the duration of Contractor’s on-site work activities, the Contractor shall attend a weekly 
scheduling meeting with the Contracting Officer's Representative and a representative of the 
Lake Washington Ship Canal project.  The first such meeting shall occur one week prior to the 
start of the Contractor’s on-site work activities.  During the meeting, the Contractor shall be 
required to present in writing, and discuss his specific plans for, the following 2-week period.  
The first week's schedule shall be firm and the second weeks' schedule may be tentative and 
subject to change as conditions warrant.  The schedule shall be detailed describing planned 
work activities, crew sizes and locations, and any utility and access restrictions to project 
operations which may be caused by planned work.  Scheduling of outages no longer than 8 
hours in duration will be performed at this meeting.  This weekly meeting is in addition to the 
work progress charts or network analysis submission requirements. 
 
1.12  SAFE CLEARANCE PROCEDURES 
 
A safe clearance system for the control of hazardous energy (lockout/tagout) is used by project 
personnel to ensure continuity of service and safety to personnel and equipment.  The Lake 
Washington Ship Canal project personnel may require a clearance to protect either project 
equipment or employees from the release of hazardous energy.  Any work performed which 
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requires taking project operating equipment out of service shall be done only after a formal 
clearance is obtained from the Contracting Officer.  The Contractor shall develop and shall be 
responsible for implementing the Contractor’s own safe clearance procedures for the work 
required for this contract.  Control of hazardous energy and safe clearance procedures shall be 
in accordance with EM 385-1-1, September 1996, US Army Corps of Engineers SAFETY AND 
HEALTH REQUIREMENTS MANUAL.  Contractor’s Hazardous Energy Control Plan shall be 
submitted to the Contracting Officer for Government approval within 30 days of notice to proceed 
and in accordance with the submittal requirements of Section SUBMITTALS.  Clearance shall 
not be violated by Contractor personnel.  Any violation of safe clearance procedures will be 
grounds for requesting the removal of the offender(s) from the project site. 
 
1.13  UTILITIES NOT SHOWN 
 
The Contractor can expect to encounter, within the work limits of the entire project, utilities not 
shown on the drawings and not visible as to the date of this contract. If such utilities will interfere 
with the Contractor’s operations, he shall immediately notify the Contracting Officer verbally and 
then in writing to enable a determination by the Contracting Officer as to the necessity for 
removal or relocation.  If such utilities are removed or relocated as directed, the Contractor shall 
be entitled to equitable adjustment for any additional work or delay.  The types of utilities the 
Contractor may encounter are waterlines, sewerlines (storm and sanitary), communication lines, 
and powerlines.  These utilities may be active or abandoned utilities. 
 
1.14  HARD HAT SIGNS 
 
The Contractor shall provide 24 x 24 inch square Hard Hat Area signs at each entry to the project 
or work area as directed by the Contracting Officer.  A minimum of two signs will be required.  
Signs shall be in accordance with the sketch at the end of this section. 
 
1.15  WORK NEAR COMMUNICATIONS AND CONTROL CABLES 
 
Existing communications and control cables within the operating houses, large lock service gate 
machinery pits, and the control tower shall be protected during the work unless otherwise 
indicated. 
 
PART 2  PRODUCTS AND PART 3  EXECUTION (NOT APPLICABLE) 
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• SIGN SHALL BE FABRICATED FROM .125 THICK 6061-T6 ALUMINUM PANEL 
• COLOR 
•  
•  
 1. SAFETY RED (SR) 
 
 2. WHITE 
 
 3. WHITE 
 
 4. BLACK 
 
• LETTERING SHALL BE HELVETICA BOLD TYPOGRAPHY. 
• LETTERS AND BACKGROUND SHALL BE REFLECTIVE SHEETING MATERIAL. 
• SIGNS SHALL BE POSTED AT 6’-6” (BOTTOM SIGN TO GRADE) OR AS 

DIRECTED BY THE CONTRACTING OFFICER. 
• LETTERING TO BE CENTERED ON PANEL. 
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    END OF SECTION 
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SECTION 01702 

AS BUILT RECORDS AND DRAWINGS 

 

PART 1  GENERAL 

1.1  SUBMITTALS 

Data listed in PART 3 of this section shall be submitted in accordance with section 01330 
SUBMITTAL PROCEDURES.  Due dates shall be as indicated in applicable paragraphs and all 
submittals shall be completed before final payment will be made. 

PART 2  PRODUCTS (NOT APPLICABLE) 

PART 3  EXECUTION 

3.1  AS-BUILT FIELD DATA  

3.1.1  General  

The Contractor shall keep at the constructionwork site two complete sets of full size  prints of 
the contract drawings, reproduced at Contractor expense, one for the Contractor’s use, one for 
the Government.  During the workconstruction, both sets of prints shall be marked to show all 
deviations in actual construction from the contract drawings.  The color red shall be used to 
indicate all additions and green to indicate all deletions.  The drawings shall show the following 
information but not be limited thereto: 

a. The locations and description of any utility lines and other installations of any kind or 
description known to exist within the workconstruction area. The location includes dimensions 
and/or survey coordinates to permanent features. 

b. The locations and dimension of any changes within the building or structure, and the 
accurate location and dimension of all underground utilities and facilities. 

c. Correct grade or alignment of roads, structures, and utilities if any changes were made 
from contract plans. 

d. Correct elevations if changes were made in site grading from the contract plans. 

e. Changes in details of design or additional information obtained from working drawings 
specified to be prepared and/or furnished by the Contractor including, but not limited to, 
fabrication erection, installation, and placing details, pipe sizes, insulation material, dimensions 
of equipment foundations, etc. 

f. The topography and grades of all drainage installed or affected as part of the project 
construction. 

g. All changes or modifications from the original design and from the final inspection. 



02038/ll 
Renovate Small Lock Guard Gates, LWSC 

DACW67-03-B-0002 01702-2 R0001 

h. Where contract drawings or specifications allow options, only the option actually used 
in the construction shall be shown on the as-built drawings. The option not used shall be deleted. 

These deviations shall be shown in the same general detail utilized in the contract drawings.  
Marking of the prints shall be pursued continuously during construction the work to keep them up 
to date.  In addition, the Contractor shall maintain full size marked-up drawings, survey notes, 
sketches, nameplate data, pricing information, description, and serial numbers of all installed 
equipment.  This information shall be maintained in a current condition at all times until the 
completion of the work.  The resulting field-marked prints and data shall be referred to and 
marked as “As-Built Field Data,” and shall be used for no other purpose.  They shall be made 
available for inspection by the Contracting Officer’s representative whenever requested during 
constructionthe work and shall be jointly inspected for accuracy and completeness by the 
Contracting Officer’s representative and a responsible representative of the Contractor prior to 
submission of each monthly pay estimate.  Failure to keep the As-Built Field Data (including 
Equipment-in-Place lists) current shall be sufficient justification to withhold a retained percentage 
from the monthly pay estimate. 

3.1.2  Submittal of the As-Built Field Data  

Two sets of the full size As-Built Field Data shall be submitted to the Contracting Officer for 
review and approval a minimum of 20 calendar days prior to the date of final inspection.  If review 
of the preliminary as-built drawings reveals errors and/or omissions, the drawings will be 
returned to the Contractor for corrections.  The Contractor shall make all corrections and return 
the drawings for backcheck to the Contracting Officer within 10 calendar days of receipt.  When 
submitted drawings are accepted, one set of marked drawings will be returned to the Contractor 
for the completion of the as-built drawings. 

3.2   AS-BUILT ELECTRONIC FILE DRAWINGS 

3.2.1  No earlier than 30 days after award the Government will have available for the Contractor 
one set of MicroStation electronic file format contract drawings, to be used for preparation of as-
built drawings.  The electronic file drawings will be available on either 89 mm (3-1/2 inch) 1.44 
MB floppy disks or ISO-9660 CD-ROM, as directed by the Contracting Officer. The Contractor 
has 30 days after the receipt of the electronic file to verify the usability of the MicroStation files, 
and bring any discrepancies to the attention of the Contracting Officer.  Any discrepancies will be 
corrected within 15 days and files returned to the Contractor.  The Contractor shall incorporate 
all deviations from the original contract drawings as recorded in the approved ‘As-built Field Data’ 
(see paragraph 3.1.2).  The Contractor shall also incorporate all the written modifications to the 
contract drawings which were issued by amendment or contract modification.  All revisions and 
changes shall be incorporated, i.e. items marked “deleted” shall be deleted, clouds around new 
items shall be removed, etc.  

Furthermore, drawings shall be scanned.  Full size drawings shall be scanned at a resolution of 
300 dots per inch (dpi).  In the event that full size drawings are not available, half size drawings 
(and any other drawings that contain text less than 0.06 inches in height) shall be scanned at a 
resolution of 400 dpi.  Images shall be stored as Tagged Interleaf File Format (TIFF) with 
packbits compression.  Image files shall be cropped to edge of sheet border.  Raster images 
shall be cleaned to plot with equal quality as originals.  Half size drawings shall be scanned and 
enlarged to full size prior to archiving on CD-ROM.  Files (TIFF) shall be delivered on 74 min 
650mb Compact Disc(s) conforming to ISO-9660.  File naming conventions shall be coordinated 
with facility personnel.   
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3.2.2  No later than 30 days after final acceptance a complete set of as-built drawings shall be 
submitted in MicroStation electronic file format.  The electronic file format, layering standards 
and submittal requirements are specified in paragraphs below.  The as-built drawings shall be 
done in a quality equal to that of the originals.  Line work, line weights, lettering, and use of 
symbols shall be the same as the original line work, line weights, and lettering, and symbols.  If 
additional drawings are required they shall be prepared in electronic file format under the same 
guidance.  When final revisions have been completed, each drawings shall be identified with the 
words “AS-BUILT” in block letters at least 3/8-inch high placed above the title block if space 
permits, or if not, below the title block between the border and the trim line.  The date of 
completion and the words “REVISED AS-BUILT” shall be placed in the revision block above the 
latest revision notation. 
 
3.2.3.1  The MicroStation electronic file(s) deliverable shall be in MicroStation ‘DGN’ binary 
format.  All support files required to display or plot the file(s) in the same manner as they were 
developed shall be delivered along with the files.  These files include but are not limited to Font 
Libraries, Pen Tables, and Referenced files. 

3.2.3.2   Leveling shall remain as provided in the electronic files.  An explanatory list of which 
levels are used in each drawing, including any additional levels needed to complete incorporation 
of the As-Built data, shall be provided with each submittal. 

3.2.3.3  Electronic File Deliverable Media:   
 
All electronic files shall be submitted in ISO 9660 format CD-ROM (CD).  Zip drive disks shall not 
be provided.  Two complete sets of CD(s) shall be submitted along with one complete set of ½ 
size prints and one complete set of full size mylars taken from the CD(s).  The mylars are to be 
submitted only after corrections are made, if any.  See paragraph 3.2.4  below.   Each CD shall 
have a clearly marked label stating the Contractor’s firm name, project name and location, 
submittal type (AS-BUILT), and date the CD was made. Each submittal shall be accompanied by 
a hard copy transmittal sheet that contains the above information along with tabulated 
information  about all files submitted, as shown below: 
 

Electronic File Name Plate Number Drawing Title 

   

   

Electronic version of the table shall be included with each submittal set of disks. 

3.2.4  Submittal of the Final As-Built Drawings 

The final as-built record drawings shall be completed and returned together with the approved 
preliminary as-built drawings to the COE, Seattle District Office, Technical Branch, Records and 
Information Section, within 30 calendar days of final acceptance.  All drawings from the original 
contract drawings set shall be included, including the drawings where no changes were made.  
The Government will review all final as-built record drawings for accuracy and conformance to 
the drafting standards and other requirements contained in DIVISION 1 GENERAL 
REQUIREMENTS.  The drawings will be returned to the Contractor if corrections are necessary.  
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The Contractor shall make all corrections and shall return the drawings to the same office within 
7 calendar days of receipt. 

 

END OF SECTION 

 

 

 

 



02038/ll 
Renovate Small Lock Guard Gates, LWSC  

DACW67-03-B-0002 01703-1 R0001 

This Section added by amendment R0001 
 

SECTION 01703 
 

WARRANTY  
 
PART 1  GENERAL 
 
1.1  SUBMITTALS 
 
Submittals shall be made in accordance with SECTION 01330: SUBMITTALS.  Submittal dates 
shall be as defined in PART 3 of this section. 
 
PART 2  PRODUCTS 
 
(NOT USED) 
 
PART 3  EXECUTION 
 
3.1  WARRANTY  
 
3.1.1  In addition to any other warranties in this contract, the Contractor warrants, except as 
provided in paragraph 3.1.9 of this Clause, that work performed under this contract conforms to 
the contract requirements and is free of any defect in equipment, material, or design furnished, 
or workmanship performed by the Contractor or any subcontractor or supplier at any tier. 
 
3.1.2  This warranty shall continue for a period of 1 year from the date of final acceptance of the 
work.  If the Government takes possession of any part of the work before final acceptance, this 
warranty shall continue for a period of 1 year from the date the Government takes possession. 
 
3.1.3  The Contractor shall remedy, at the Contractor's expense, any failure to conform, or any 
defect.  In addition, the Contractor shall remedy, at the Contractor's expense, any damage to 
Government-owned or controlled real or personal property, when that damage is the result of: 
 
 (a)  the Contractor's failure to conform to contract requirements or 
 
 (b)  any defect of equipment, material, workmanship, or design furnished. 
 
3.1.4  The Contractor shall restore any work damaged in fulfilling the terms and conditions of 
this clause.  The Contractor's warranty with respect to work repaired or replaced will run for 1 
year from the date of repair or replacement. 
 
3.1.5  The Government will notify the Contractor, in writing or by telephone, after the discovery 
of any failure, defect, or damage, and the Contractor shall respond and be on-site to correct the 
problem. 
 
3.1.6  If the Contractor fails to remedy any failure, defect, or damage within a reasonable time 
as determined by the Government, after receipt of notice, the Government will have the right to 
replace, repair, or otherwise remedy the failure, defect, or damage at the Contractor's expense. 
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3.1.7  With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor shall: 
  
 (a)  obtain all warranties that would be given in normal commercial practice; 
 
 (b)  require all warranties to be executed, in writing, for the benefit of the Government, if 
directed by the Contracting Officer; and 
 
 (c)  enforce all warranties for the benefit of the Government, if directed by the 
Contracting Officer. 
 
3.1.8  In the event the Contractor's warranty under paragraph 3.1.2 of this clause has expired, 
the Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or 
supplier's warranty. 
 
3.1.9  Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier 
at any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Government nor for the repair of any damage that results from any defect in 
Government- furnished material or design. 
 
3.1.10  This warranty shall not limit the Government's rights under the Inspection and 
Acceptance clause of this contract with respect to latent defects, gross mistakes, or fraud. 
 
 

END OF SECTION 
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